

## St Martin's Chapel & Parish Hall redevelopment - Timeline for 2019

### Report for APCM on 24<sup>th</sup> November 2020

**January 19<sup>th</sup>:** PCC voted that the new build option for the St. Martin's site be taken forward

**January 30<sup>th</sup>:** OAG members met with Preston City Planners for Pre-planning application meeting

**March 5<sup>th</sup>:** PCC voted to proceed to submit a planning application and obtain grants as soon as possible as agreed previously at the PCC Meeting on 19<sup>th</sup> January

**August 15<sup>th</sup>:** Notice seeking possession on 31<sup>st</sup> October 2019 issued to tenants at 25 Northway

**September 7<sup>th</sup>:** Tenants vacated 25 Northway

**September:** 25 Northway – Redecorated & carpets replaced downstairs using St Martin's Chapel carpet. New intruder alarm system installed

**September 30<sup>th</sup>:** Parish Hall building and bowling green closed to all users for Health & Safety reasons. Additional security measures installed to entrance/exits

**October 1<sup>st</sup>:** Parish Office established at 25 Northway

**October 12<sup>th</sup>:** Central heating boiler replaced at 25 Northway

**October 31<sup>st</sup>:** Major Planning Application submitted by PCC of Broughton

**November 4<sup>th</sup>:** Planning Application 06/2019/1265 registered at Preston City Council Planning - **Description:** *Erection of new Chapel/Parish Hall building and 14no residential units (five affordable units and nine apartments for over 55s) with associated car parking and landscaping, following demolition of existing Chapel/Parish Hall building, Guides Hut and bowling green*

**December:** Letter received from Guiders Association confirming building vacated

Chris Couper  
Options Appraisal Group Member  
Sec: L&B/PHM Committee